SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:52PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
. 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 619 . y 61 . 04-Aug-2012  Saturday 04-SF-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:  08:00

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the cable jacking system . & work on
the downhill suspender rope at cable band # 82 . They started at 7:00 AM.

[]

Gary , Carlos, Jose , & Stanley had to work on the downhill suspender rope for cable band # 82 .
Crews had to wait for the crane operator to show up . Nick came to the site at 7:30 AM. Crews had to hook
the spreader beam to the crane , hook the existing rope to the spreader beam , pull it out of the cable band
, place it in the spool , & pull it out of the site . They started at 7:45 AM. Crews were done at 8:55 AM.

After that , crews had to bring the new suspender rope to the site , pull it out of the spool , set it on the
E line , mount the lifting lugs , hook it to the spreader beam , fly it , lower it on the cable band , center the
suspender rope with the center of the cable band , align the red lines outward , set it in groove , & release
the crane . They started at 8:55 AM. Crews were done at 9:55 AM.

Then , crews had to work on the friction brackets . Crews had to bring to the site the friction brackets
upper & lower beams , link plates , connector plates, & pins . They were done at 10:30 AM.

Nick lifted the 1st bracket at 10:35 AM. Crews had to install & snug the corner bolts to release the crane
. He lifted the 2nd bracket at 11:40 AM. Crews had to install , snug , & tension the bolts using high torque
air guns . They were done at 3:00 PM. Crews had to wrap up their tools , & equipments . They left at 3:10
PM. Stanley left at 12:00 PM.

Richard & Zack had to work on the platform openings under cable bands # 44 . Crews had to weld the
gusset for the bracing & cross members . Crews had to prepare their tools , equipments , reroute the
power line , grind & clean the welding areas . They were done at 8:00 AM. Richard started to weld at 8:05
AM. He was done at 10:30 AM.

After that , crews had to install , snug , & tension the bolts. They started at 11:00 AM. Crews were done
at 12:45 PM. Crews had to cut to size & weld the grating . They were done at 2:45 PM. wrap up their tools
& equipments. They left at 3:00 PM.

04-0120F4 Bid ltem: 067 C-SUS-SUR.067 Install Suspender Ropes
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM CARLOS ALVERADO 0.00 8.00 0.00 8.00
Ironworker APP ZACHARIAH MACDONALD 0.00 8.00 0.00 8.00
Ironworker JNM RICHARD CHOUINARD 0.00 8.00 0.00 8.00
Operator OTH NICOLAUS SHAFER 0.00 8.00 0.00 8.00
Ironworker JNM STANLEY DALIE 0.00 5.00 0.00 5.00
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 619  Date: 04-Aug-2012  Saturday
Ironworker JNM JOSE ALFARO 0.00 8.00 0.00 8.00 D
Ironworker GEN GARY ANDERSON 0.00 8.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2292 WELDER, 600 AMP No
000 800 000 0.00 []
002291 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
0.00 800 000  0.00 ]
2321 Equipment, Crane, 90 Ton Rough Terrain No
000 800 000 0.0 []
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